FYP1 Gantt Chart

6 Jul - 13 Nov 2026

No	Task	TW1 06/07	TW2 13/07	TW3 20/07	TW4 27/07	TW5 03/08	TW6 10/08	TW7 17/08	TW8 24/08	TW9 07/09	TW10 14/09	TW11 21/09	TW12 28/09	TW13 05/10	TW14 12/10	TW15 19/10	TW16 26/10	TW17 02/11	TW18 09/11
1	Individual Proposal																		
2	Select Group Project Title																		
3	Project Pre-Approval Presentation																		
4	Feasibility Study																		
5	Project Design & Concept Development																		
6	FYP Progress Presentation																		
7	FYP Proposal Report																		
8	FYP Proposal Presentation																		

Proposal Design Presentation Report